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HANFORD SITE MARCH 1998
PERFORMANCE REPORT WBS 1.1
MILESTONE ACHIEVEMENT
FISCAL YEAR-TO-DATE REMAINING SCHEDULED
Completed
Completed Completed Forecast |Forecast On| Forecast | TOTAL
MILESTONE TYPE On Overdue
Early Schedule Late Early Schedule Late FY 1998
Enforceable Agreement 5 1 0 2 0 13 1 22
DOE-HQ 2 0 0 0 0 1 0 3
FO 1 0 2 0 0 6 0 9
RL 0 0 0 0 0 0 0 0
Total Project 8 1 2 2 0 20 1 34
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